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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm#: | 7. Dept.
-
Tim Ortiz gy PFe3 0d 00.21%l 301.925.0792 | 3201 Dev/CO
-

8. CCR Title: Creation of Functionality Lab String 2 1o Support 6A Integration and IRIX O/S Upgrade.

9. Origina naturelDate 10. Class 11, Type: - 12. Need Date:
3 March 2000
CCr
% Z/%oav ir

13, Office Ma gnat / 14. Category of Change: 15. Priority: (if “Emergency”
@m%wwi%\ a/4 [aeco EDF (RTSC) fill in Block 28).
s nq Routing

16. DocumentatiofQraiwinds Impacted: 17. Schedule 18. Ci(s) Affected:N/A
N/A -- this is a new Lab String Impact:
N/A .
19. Release Affected by this Change: 20. Date due to Customer: | 21, Estimated Cost:
6A N/A None - Under 100K
22 Source Reference: [ INCR {attach) [ JActionltem [ ITech Ret. [ JGSFC [ JOther: .
N/A . \

23. Problem: (use addltional Sheets if necessary)

In order for the functionality lab to contlnue pre-integration, integration and functionality testing to support develepment software
releases while still providing migration for IRIX O/S upgrade and 6A integration, four additionat modes must be made available by the
listed need date. The funciionality string 2 equipment installations covered by this CCR allow for these necessary modes.

This change creates a string 2 which has its own DCE cell and is attached to another intemal network within the Landover facility.

24. Proposed Solution: {use additlonal sheets lf necessary)
This solution creates a string 2 which has its own DCE cell and is attached to another intemal network to minimize risk of saturating
the existing dev/functionality lab network. This solution requires 11 computers to be staged, attached to a network, loaded to
sepcified baselines with O/S, COTs, and custom ECS software. The plans have been discussed and reviewed by the affected
groups within the Landover facility. and the attached ECO Tasks list describes the major activities required.

This selution may reguire the purchase of several FDDI network attach cards which would be covered under a separate CCH.
25. Alternate Solution: {use additional sheets if necessary)
-Upgrage SGls on current string 1, forcing 5.5 to oceur on the current baseline, impacting 5A and 5B.
-Wait for 5A and 5B to be fielded at the DAACS, making string 1 available for 5.5, but impacting start of 6A integration.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays to the integration and turnover of Release 6A and delays 1REX O/S upgrade integration and distribution ECS wide.

27. Justification for Emergency (H Block 15 is “Emergency™):
N/A

28. Site(s) Affected: [JEDF [JPvC [JvATC LJEDC [JGSFC [JLarc [Onsibc [Osmc [JaK [JJPL
[JEoC [ DG Test Cell _[[Jother
29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

(7% <

32. EJF/SCDY CCB Shair (Si Disposltion:@g@ppf@m. Disapproved Withdraw Fwd/ESDIS ERB
Lv W&A’? Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34, ECS CCB Chair (Sign/Date): Dispoesition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JADD ECS/EDF/SCDV/M&O
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